

# DM Technical Control Team

from: [LSST Data Management](#)

## Membership

- Robyn Allsman - Chair
- Kian-Tat Lim
- Robert Lupton
- Serge Monkewitz
- Russell Owen
- Ray Plante
- Gregory Dubois-Felsmann (ex-officio)

## Charter

The DM Technical Control Team (TCT), formerly known as the DM Configuration Control Board (CCB), reviews and approves changes to all baselines in the LSST Data Management System, including proposed changes to the DM functional requirements' (FRS), reference design, or Data Challenge design baselines, the tools to be used, and standards and policies.

The following mandate established the TCT:

- The board is chaired by the DM System QA and Test Lead.
- Members include DM System Scientist and Lead Institution Project Scientists.
- The board determines when specification and deliverables are of sufficient maturity and quality to be baselined (placed under configuration controlled status) or released.
- The board reviews and approves proposed changes to baselined items.
- The board meets at least monthly and more often during periods prior to major reviews and data challenge integrations or when development requests approval to change baseline.

The Technical Control Team and the [System Architecture Team](#) work in synchrony. The SAT (and the various DM team members as delegated) is responsible for creating, establishing, updating, analyzing, proposing the reference and DC designs and changes to them, whether they might affect the FRS, the reference design, or the DC design. The TCT makes sure these changes don't get into the baseline without proper change control. The TCT must involve PM before approving an FRS change, as this might affect the project schedule or cost envelope. Restated more simply, the FRS is baselined, and the Reference Design are baselined, and so should each DC design be baselined. The SAT defines them, the TCT controls baselining and acceptance of changes to the baseline for all 3.

For further clarification, refer to [pre- and post-baseline duties](#).

## Initiating a Software Policy/Procedure/Design? Change

Prepare a wiki document describing the proposed change. Invite on-line comments to be entered within the wiki document by inserting the `[[ [AddComment] ]]` macro.

Advertise your request for timely comments on the new proposal to the LSST-data mail group with a complete URL in the message. Also, update this [TCT](#) page by including the wiki pointer to your proposal under the section heading "Proposals for Future Review". Allow an adequate comment period (a week or so) prior to the TCT meeting at which you want the topic discussed.

Be prepared to discuss the pros and cons of your proposal at the next TCT telecon. If the proposal is to add/upgrade/remove software from the stack, the TCT will not only discuss the proposal, but the feasibility and schedule of implementation, before approving the change. If there are significant schedule impacts that cannot be resolved the TCT will escalate the issue to project management.

## Meeting Schedule

- Next meeting: Wednesday, 6 June 2012 -- if there there are agenda items

## Proposals for Future Review

- [\[wiki:DM/Policy/PointerToProposal\]](#), Author, Date <- Note 'DM/Policy' prefix in name.

## Action Items

- [Outstanding Action Items](#)

## Past Meetings

Notes from past meetings are available at [DM/TCT/meetings](#).

## Reviewed Proposals

- 7 March 2012
  - ◆ [DM/Policy/NdArrayNamespaceChange](#), Jim Bosch, accepted
  - ◆ [Avoiding TeX in Doxygen](#), Robert Lupton, TBD demo on LSST docs
  - ◆ [Phasing \\*.cc files out of Doxygen](#), Jim Bosch, accepted
- 1 Feb 2012
  - ◆ [TCT/BoostUsageProposal](#), K-T Lim, Accepted
- 7 November 2011
  - ◆ [DM/TCT/GitProposal](#), Accepted GIT transition plan
- 2 November 2011
  - ◆ [DM/TCT/GitProposal](#), Provisionally accepted
- 5 October 2011
  - ◆ [Winter2012/CodingStandardsChanges](#). Accepted with revisions.
- 13 September 2011
  - ◆ [Winter2011/SoftwareInfrastructure](#), K-T Lim, accepted
- 1 June 2011
  - ◆ [DM/TCT/Software/MultiThreadingLibrary](#), Tim Axelrod, accepted
- 4 May 2011
  - ◆ [Use of Eigen 3.0 and SLALIB](#), Tim Axelrod, 1 May 2011, with caveats
- 4 April 2011
  - ◆ [OnVersionNumbers](#) On Version Numbers, Ray Plante, accepted

- 2 March 2011
  - ◆ [DM/Policy/OnUsingDatabaseUserDefinedFunctions](#) On Using Database User Defined Functions, Jacek Becla, accepted
- November 2010
  - ◆ Moved to SAT for review: [TraceLevels](#) Recommendation for Trace Level content and Trace Level to used for Production, Russell Owen
  - ◆ [TCTPythonCodingStandardsChanges](#), Changes to Python Coding Guide, Robyn Allsman, deferred for SAT prior review
- 6 Oct 2010
  - ◆ [DM/Policy/CodingStyle](#) Coding Style Policy, Robyn Allsman, accepted
  - ◆ [DocumentationStandards](#) Python Documentation Standards revision, Robyn Allsman, accepted
- 24 Aug 2010
  - ◆ [TCTGccUpgrade4.4](#) Random comments on gcc 4.4 upgrade. Robyn Allsman, accepted with caveats
- 29 Jun 2010
  - ◆ [Email Vote on upgrade to SVN 1.6.9](#), Robyn Allsman, accepted
- 5 May 2010
  - ◆ [UML Naming Policy](#) for Collections, Robyn Allsman, accepted
  - ◆ [DocumentationStandards](#) Python documentation standards revision, Robyn Allsman, needs revision
- 14 April 2010
  - ◆ [TCTSqliteProposal](#), Kian-Tat Lim, accepted
  - ◆ [TCTSubversionUpgrade1.6](#), Robert Lupton, accepted for staged upgrade
- 10 March 2010
  - ◆ [Third-party software required by DB servers](#), Jacek Becla, accepted for qserv use only
  - ◆ [On the Use of Global Functions](#), handed off to App, MW, SAT
- 3 February 2010
  - ◆ [Use of Condor/DAGMan](#), Ray Plante , accepted
  - ◆ [Review final text of Modified C++ Rules](#), Robyn Allsman, accepted with modifications
  - ◆ [Even more New C++ Rules](#), Robert Lupton, accepted with modifications
  - ◆ [Recommendation Level Restatement](#), Robyn Allsman, accepted with modifications
- 20 January 2010
  - ◆ [C++ Rules 3-24, 5-10](#), Robyn Allsman, additional explanatory material but unchanged.
- 13 January 2010
  - ◆ [C++ Rules 3-5, 3-9](#), partially accepted, partially to be revised, Robyn Allsman
- 4 November 2009
  - ◆ [TCTCodingStandardsChanges](#), Robyn Allsman, partially accepted, partially to be revised, partially unexamined.
- 7 October 2009
  - ◆ [OOrbPackageAddition](#), Jon Myers, accepted
  - ◆ [ndarray](#), Martin Dubcovsky, accepted
- 18 September 2009
  - ◆ [OOrbPackageAddition](#), Jon Myers, delayed until 7 October meeting
- 8 July 2009
  - ◆ [ndarray](#), Martin Dubcovsky, deferred
  - ◆ Request for C++ compiler version upgrade to 4.3+, Ray Plante, accepted
- 6 May 2009
  - ◆ [When can developers commit code directly to the trunk](#), Robert Lupton, accepted
  - ◆ [Recommendations made by TCT for Standardizing Names Proposal](#), Jacek Becla, reviewed
- 1 April 2009

- ◆ Proposal for Standardizing Names, Jacek Becla, accepted
- 27 March 2009
  - ◆ DM Open Source licenses, Ray Plante, accepted
- 4 February 2009
  - ◆ When can developers commit code directly to the trunk, Robert Lupton, deferred
  - ◆ Unit Testing Standard, Robyn Allsman, accepted
  - ◆ So You Want to Add a New DM Baseline Requirement..., Robyn Allsman, accepted
  - ◆ Trac Usage for DM Documentation? Robyn Allsman, concerns to management
- 20 January 2009
  - ◆ Proposed revision to Ticket Workflow Robyn Allsman, OK'd by email & phone
- 15 January 2009
  - ◆ Proposal for Accessing DB from Python?, Jacek Becla, accepted, see meeting discussion
  - ◆ Proposal for Standardizing Names, Jacek Becla, deferred
  - ◆ Boost library inclusion and deletion, Robert Lupton, accepted, see meeting discussion
  - ◆ Proposed revision to Ticket Workflow, Robyn Allsman, deferred
- 18 November 2008
  - ◆ ExceptionRedesign, KTL, accepted
  - ◆ Recommendation to use Gnu Scientific Library: GSL, accepted
- 5 November 2008
  - ◆ Standard Use of Pixel Addressing Conversion Functions, Russell Owen, accepted
  - ◆ Defining a single global coordinate system across individual CCD segments, Tim Axelrod, sent to App WG since a technical design issue
  - ◆ Proposed Guidelines, Robyn Allsman
    - ◇ Unit Testing Standard, deferred
    - ◇ Guideline for Adding or Moving SVN Directories, accepted
    - ◇ So You Want to Add a New DM Baseline Requirement..., deferred
- 1 October 2008
  - ◆ Open Source License, 2008-08-14, updated 2008-09-03, Ray Plante, to LSST Board
  - ◆ Pixel coordinate systems, RHL, 2008-06-26, accepted
- 3 September 2008
  - ◆ Image Metadata Proposal, KTL/Russell Owen et al., 2008-08-27, provisionally accepted
  - ◆ Image APIs Robert Lupton, 2008-09-03, provisionally accepted
  - ◆ Open Source License, 2008-08-14, deferred
  - ◆ Pixel coordinate systems, RHL, 2008-06-26, deferred
- 4 August 2008
  - ◆ Image Metadata Proposal, Russell Owen, 2008-07-03, to be elaborated
- 25 June 2008
  - ◆ C++ Static Analysis of Lsst software, Robyn Allsman, selected
- 4 June 2008
  - ◆ TypedefProposal, KTL, 2008-05-09, accepted
  - ◆ revised Package Proposal, KTL, 2008-05-13, deferred
  - ◆ BottomLeftPixelProposal, RHL, 2008-05-29, deferred
  - ◆ JavaForEventManager, RLP, 2008-06-04, rejected
- 7 May 2008
  - ◆ DiscussCodeStandards, accepted
  - ◆ ChangeImageAPIs, accepted
  - ◆ DC3 SOA Task Review, deferred
  - ◆ PackageProposal, deferred
  - ◆ BoostUprevProposal, accepted
- 2 April 2008
  - ◆ NoSupportFactoryForDataProperty, accepted

- ◆ Remove CORAL from persistence?, accepted

## TCT Relevant Links

- <http://www.lsstcorp.org/LegalNotices> Copyright and License Notices pertaining to DM Software Distribution
- [DM Third Party Software](#) approvals, removals, version upgrades and LSST Software License update.