

Previous month PT1.2 - Mgt/SE

Current month Mgt/SE

Next month PT1.2 - Mgt/SE

Guide on Reporting Percentage Completed:

For software development tasks:

- use 0% if the solution is still being designed;
- use 25% if the solution's design is completed;
- use 50% if the solution is implemented and tested within the Ticket branch;
- use 75% if the implementation review is complete, the Ticket branch has been merged onto the Trunk branch, and the Ticket is closed.
- use 100% if the affected Trunk packages are tagged and released.

For level of effort tasks, use % of effort expended rounded to nearest 5%:

For other tasks, still use these increments, but apply their meaning as best as possible:

- use 0% if the deliverable is still being designed;
- use 25% if the deliverable's design is completed;
- use 50% if the deliverable is implemented awaiting review/approval;
- use 75% if the deliverable has been reviewed and in revision;
- use 100% if the deliverable is approved and posted to appropriate repository.

Note: Please place an asterisk (*) after the percent if you updated this value in this report. Please update the "Last Update" date even if the value doesn't change, so we'll know whether we have the most current information.

Task	Critical?	Start	Finish	Resources (lead first)	% Complete	Comments	Last Updated
<i>Infrastructure</i>				<i>Mike Freemon</i>			
Acquire and configure new storage to replace SAN		20110131	20110617	Pietrowicz Steve[5%]	75%		20110517
Relocate servers from ACB to NCSA building		20110425	20110803	Gehrig David[10%]	100%*	servers moved; storage infrastructure moved from NCSA SAN to NFS	20110602
<i>Environment and Tools</i>				<i>Ray Plante</i>			
TCT approval for environment/tool updates		20110309	20110602	Allsman Robyn[50%]	50%		20110516

DM Scientist/Engineer? data analysis
Science Collaboration data analysis
Data analysis report in handbook

20110420	20110803	Axelrod Tim[50%],Lupton Robert[50%],Bosch Jim[50%],Becker Andy[50%],Van Dyk Schuyler[25%],Shaw Dick[50%]	10%
20110811	20110921	Science Collaboration	0%
20110922	20111005	Axelrod Tim[50%],Lupton Robert[25%],Bosch Jim[50%],Becker Andy[50%],Van Dyk Schuyler[25%],Shaw Dick[50%],Science Collaboration	0%

20110510
20110510
20110510